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IN THE MATTER OF THE APPLICATION OF 
THE TOWN OF SAHUARITA, ARIZONA TO 
ESTABLISH A NEW RAILROAD CROSSING 
WITH AUTOMATIC WARNING DEVICES AT 
THE TRACKS OF THE UNION PACIFIC 
RAILROAD COMPANY AT M.P. 1009.18. 

Il111111111llllllll~llllllllllllllllllllllllllllllll 
0 0 0 0 0 1  0 8 8 8  

DOCKET NO. RR-03639A-00-0560 

PROCEDURALORDER 

BEFORE THE AFUZ TION COMMISSION ;;,4oF 
ClOMMISSIONERS 2804 AUG -2  A q: 39 

On November 2, 2000, the Arizona Corporation Commission (“Commission”) issued 

Decision No. 62987 in which the Commission approved the construction of a new railroad crossing 

with automatic warning devices at the tracks of the Union Pacific Railroad Company (“Railroad”) at 

&e Maaera Highlands Subdivision (Wadera”), Sahuixita, Arzona, M.P. 1009.18. The crossing was 

to be completed within 15 months of the date of the Decision (January 3 1 , 2002). 

On January 17, 2002, Madera, on whose behalf the Town of Sahuarita (“Town”) had 

requested authorization for the construction of the crossing by the Railroad, requested a 15 month 

extension of time (until May 1, 2003) because of the turndown in the general economy, slowing of 

Madera’s development and other factors outside its control. 

On January 24, 2002, by Procedural Order, the Commission approved an extension of time 

until May 1 , 2003. 

On February 18, 2003, Madera requested an additional 15-month extension until August 1, 

2004 because the circumstances had not changed and development was being further delayed. 

On March 31, 2003, by Procedural Order, the Commission approved an extension until 

August 1,2004. 

On July 22, 2004, Madera requested a further 15-month extension until November 1, 2005 

because of the alleged ongoing sluggish nature of the general economy. 

Neither the Town, the Railroad nor the Railroad Safety Section of the Commission’s Utilities 
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Iivision object to this extension. 

Accordingly, the request for an additional 15-month extension until November 1, 2005 is 

easonable and should be granted. 

IT IS THEREFORE ORDERED that the Union Pacific Railroad Company be, and hereby is, 

ganted an extension until November 1, 2005 to complete the construction of the crossing at M.P. 

009.18. 

IT IS FURTHER ORDERED that no further extensions shall be approved without extremely 

foregoing maileddelivered 
ay of August, 2004 to: 

1 *Qp 
his 

3erald M. Flannery 
Manager, Town of Sahuarita 
’.O. Box 879 
Sahuarita, Arizona 85629 

leffrey B . Guldner 
3eorge Tsiolis 
3NELL & WILMER L.L.P. 
3ne Arizona Center 
100 E. Van Buren 
Phoenix, AZ 85004-0001 

Freddy Chung 
UNION PACIFIC RAILROAD COMPANY 
19 100 Slover Avenue 
Bloomington, California 923 16 

2 

ADMINISTRATIVE LAW JUDGE 

Christopher Kempley, Chief Counsel 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

Ernest Johnson, Director 
Utilities Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

By: 

Secretaryto Marc E. Stern 


